'P.W. GROSSER CONSULTING

- February 9, 2010 :
’ 168622

'Mr. Mark Dannenberg | » . (AR AN AR
U.S. Environmental Protection Agency - . o : e e
Region 2 - Remedial Response Division
290 Broadway
New York, New York 10007

Re: January 2010 Progress Report, Remedial Invesﬁgdﬁon/FeosibiIiTy Study’
’ Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015)

Dear Mr. Donnenbergv:

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Cons_ulﬁng,
Inc. (PWGC) has prepared this progress report covering items completed during the month of January 2010

and proposed actions for the month of February 2010. SR

Activities Combleied During January 2010 _
Significant activities and tasks initiated or completed during December 2010 were as folk()ws:
* PWGC performed monthly O&M inspections of the North and South SVE Systems {1/25/2010).

Sampling Summary and Results for'-.lanuary 2010

No samples were collected or analyzed during January 2010.

Required Work Plans and Reports Compleléd During Decemeber 2009 ‘

The following work plans, reports and/or other deli\)eroblés were completed and submitted during January
20100 | S

« December 2009 Monthly Status Report (1/28/2010).

Activities Scheduled for February 1, 2010 through March 15, 2010
" PWGC onhcnpofes that the following work will take place during the periods of Jonuory 1. 2010 through
February 15, 2009:

e PWGC will perform monthly O&M mspechons of the North and South SVE Systems (2/24/20]0)

“

Additional Schedulmg lnformahon
PWGC anticipates and/or has encountered the following delays ’rhot may offec’r the future schedule for
work at the site: '

e None
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Work Plan and Schedule Modifications
The following modifications to approved work plans or schedules have been proposed and/or approved
" by EPA during January 2010:

¢ None

Community Relations Activities » ,
The following community r‘evlofions activities were initiated BY PWGC‘durfng the month of January 2010:

e None

PWGC anticipates that the following community relations activities will take place during the period of
February 1, 2010 through March 15, 2009: ' ‘ '

e None

»

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you

have any quesﬁbns, or reqUire further information, please do not hesitate to contact me.

Sincerely yours,
P.W. Grosser Consulhng Inc

Thomas Mello . ' ‘
Senior Hydrogeologist

ccC:

" L. DiGuardia, USEPA
H. Guzman, USEPA
W. Parish, NYSDEC L :
K. Maloney, NYSDEC. .- ' i “
USEPA-On Scene Coordinator (3 coples)
USEPA Remedial Project Manager (3 copies)
USEPA Site Attorney (1 copy)
.NYSDEC Project Manager (2 copies)
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